
Minimum Viable Product (MVP) and Schedule

Outlines our 6-week React PWA build from initial authentication setup to full demo readiness. Details our AWS serverless backend alongside planned extensions for AI chatbot features, analytics, and automated workflows

Development Overview by Week

Week 00	Create MVP, allocate work across divisions and weeks, begin work on Amplify Scaffold.
Week 01	Sign-in works for university email, create accessible data and descriptions for ~30 realistic clubs
Week 02	Join/leave, officer role enforced, create events, RSVP, announcements, the inbox, search/filter
Week 03	Discover feed ranking, calendar view, .ics export, ledger, document upload
Week 04	Stretch goals only if weeks 0–3 are done. SES emails, bug bash, main deployed to the demo URL, realistic seed data
Week 05	Rehearsed demo path, backup screen recording of the demo, architecture and cost slides, Q&A prep

MVP



Future Implementations Given a Longer Timeline


- **Bedrock** — AI Chatbot/Images
- **QuickSight** — Analytics Dashboard
- **EventBridge** — Event-Driven Actions

Sources: N/A

MVP and Weekly Schedule

WORK IN PROGRESS

Development Stack



Sources: N/A